Announcements:

CERES DATA MANAGEMENT ACTION ITEMS 5/1/97

5/1/97: Milestones due: (2) SS 11.0; (3) SS4.1-4.4,7.1,8.0,10.0;(4) SS 1.0
4/2/97: TRMM Sim #2 planned for 5/7-10/97, starting at 7 p.m.
5/1/97: Production/metadata meeting at DAAC on 5/12 @ 1 p.m, room 2316

Iltem Committee
1. DAAC/ECS Interfaces

2. Science Computing Facility

3. Toolkit

4, System Issues

Metadata

ESDTs

QA

Documentation Guidelines

Standing Committee Reports

Responsibilit

Travers/Lee/Direskeneli/
Harbison

Mackey

Mackey/Fan

Fan

Mitchum

Geier

Travers

Date
5/1/97

5/1/97

5/1/97

5/1/97

5/1/97

5/1/97

5/1/97

Status
Need to pin down ancillary data interfaces. R. B. test bed being installed.

New asdsun installed - much faster - use for heavy CPU jobs. Lighting to be
installed next week. Move web stuff to Cirrus.

New version released, but use for testing only.

Alice did overview of metadata write wrapper. Now testing in Clouds/Inversion.

Platform 1.D. is now granule-level attribute, so ESDT’s no longer different for
each satellite.

Planning QA meeting at JPL in June/July.

Revised dates for user
der review.

s guides. Bulletin on delivery memo. Draft test plan un-
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5.02

5.03

5.04

5.05

5.06

5.07

5.08

Committee

Working Group Status

External Interfaces

Simulator

Visualization/validation tools

Simulated CERES data sets

Instrument

ERBE-like

Clouds

Inversion

CERES DATA MANAGEMENT ACTION ITEMS 5/1/97

Responsibilit

Ferebee/Chapman/
Weaver/Flug

Chapman

Currey/Neely/Cady/Flu/
Liu

Lee

Escuadra/Cooper/Hess
Anselmo/Filer/Weaver
Spence/Kibler

Kibler/Robbins/Chang

Currey/Murray/McKinley/
Sun-Mack/Mclintire/Miller

Geier/Nolan/Robbins/
Franklin

Date

5/1/97

5/1/97

5/1/97

4/2/97

5/1/97

5/1/97

5/1/97

5/1/97

Status

Met yesterday to discuss timeline for SIM#2 and preparation telecon with
TRMM. Prepared schedule for real-time passes.

Integrating two processors and BCU screens. Changing terminal address to
match TRMM in BCU software.

Need BDS-simulated data for coastline testing.

Decide on ES-8 re-runs to generate new format. Do the 10/7/86 day with all
modes for SCF testing. Rest of month for DAAC testing.

Successful test at DAAC for SIM#2 support. Problem with Ada/FORTRAN link-

ing!

Four validation months processed on Samantha! Now doing investigations of

anomalies in data products.

Testing simulated VIRS data through clouds/cookie cutter.

EOSView 2.3 still has some problems. Working with ECS to resolve. Tested
with simulated VIRS data.
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5.10

5.11

Committee
SARB

TISA

CERESIib (common library
used by more than one sub
system)

CERES DATA MANAGEMENT ACTION ITEMS 5/1/97

Responsibilit

Cahoon/Coleman/Kizer/
Gupta

Mitchum/Costulis/Stassi
McKoy/Raju/Fan/
Jimenez/Ayers

Mitchum/Stassi/Fan

Date
5/1/97

5/1/97

5/1/97

Status
Second day of data processed through SARB- looking good.

R.2 TSI module completed. Still working algorithm mods. Corrected view ze-

nith angle calculation in GGEO

Many updates to CERESIib. Check them out!
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